

UCSB Information Technology

Connect Milestones

DRAFT

6/16/2017

Stoplight	Wave	Div/Dept	# Accts	2016												2017												2018																																								
				May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar																																										
C	1	Administrative & Residential IT (ARIT)																																																																		
C	1	Early Adopters Go-Live	35																																																																	
C	1	Phase 1 Go-Live	256						6/21/2016																																																											
C	1	Phase 2 Go-Live	228							7/19/2016																																																										
C	1	Phase 3 Go-Live	750									8/30/2016																																																								
C	1	ARIT Migration Complete	1269										8/31/2016																																																							
C	2	Gevirtz Graduate School of Education	431													12/19/2016													2/14/2017																																							
C	2	Early Adopters Go-Live	9																									1/14/2017																																								
C	2	Standard Adopters Go-Live	422																									2/7/2017																																								
C	2	GGSE Migration Complete	431																									2/7/2017																																								
C	3	Letters and Science IT	1200																									2/21/2017													5/16/2017																											
C	3	Early Adopters Go-Live	120																																					3/21/2017																												
C	3	Phase 1 Go-Live	350																																					4/18/2017																												
C	3	Phase 2 Go-Live	350																																					5/2/2017																												
C	3	Phase 3 Go-Live	350																																					5/16/2017																												
C		LSIT Migration Complete	1200																																					5/16/2017																												
G	4	College of Engineering	4358																																					6/12/2017													9/13/2017															
G	4	Early Adopters Go-Live	26																																																	6/27/2017																
	4	Phase 1 Go-Live	1817																																																	7/17/2017																
	4	Phase 2 Go-Live	856																																																	8/14/2017																
	4	Phase 3 Go-Live	1659																																																	8/28/2017																
G	4	Electrical & Computer Engineering (ECE)	345																																					6/12/2017													9/13/2017															
G	4	Early Adopters Go-Live	5																																																	6/27/2017																
	4	Standard Adopters Go-Live	340																																																	8/28/2017																
NS	5	Wave 5 department(s) TBD	TBD																																																	9/18/2017													11/21/2017			
NS	5	Wave 5 Complete																																																														11/14/2017				

Stoplight: Green = Good Health, Yellow = Minor Is
Red = Significant Issue, Blue = Complete

