

UCSB Information Technology

Transformation Project Milestones

Electronic Timekeeping Project Milestones

Page 1 of 1

Stoplight	Milestone	2017						2018						
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
WAVE 2: Social Sciences Division														
C	Wave 2 Departments Go-Live for Biweekly (9/24)				◆									
C	Wave 2 Departments Go-Live for Monthly (10/1)				◆									
C	Wave 2 Departments Go-Live for Montly Positive Pay (10/16)				◆									
WAVE 3: College of Engineering, MLPS														
C	Wave 3 Orientation Complete			◆										
C	Wave 3 Department Meetings Complete				◆									
C	Wave 3 Training Materials Available for Managers / Employees					◆								
G	Wave 3 Payroll Manager/Timekeeper Training Complete						◆							
G	Wave 3 Online Training for Managers/Faculty is Available							◆						
G	Wave 3 Departments Go-Live for Bi-Weekly (11/19)								◆					
G	Wave 3 Departments Go-Live Monthly (12/1)									◆				
G	Wave 3 Departments Go-Live Monthly Positive Pay (12/16)										◆			
WAVE 4: Student Affairs, Exercise & Sports(PHYA), ATHL														
G	Wave 4 Student Affairs Strategy Meetings Complete								◆					
G	Wave 4 Orientation Complete									◆				
G	Wave 4 Department Meetings Complete										◆			
G	Wave 4 Training Materials Available for Managers / Employees											◆		
G	Wave 4 Payroll Manager/Timekeeper Training Complete												◆	
G	Wave 4 Online Training for Managers/Faculty is Available													◆
G	Wave 4 Departments Go-Live for Monthly (3/1)													◆
G	Wave 4 Departments Go-Live for Bi-Weekly (3/11)													◆
G	Wave 4 Departments Go-Live Monthly Positive Pay (3/16)													◆
WAVE 5: RESD, ITPH, ENMT, MTRL, SSLE, MCAM, ICBT														
NS	Wave 5 Departments Go-Live													◆

◆ Milestone Date